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US 101/N of Salmon Creek Bridge - Stabilize Slope

Project Information Project Milestones

PIN: 310123G As of Date: May 2015 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: Olympic Regional Admin: K. Dayton

State Rgute' USy lgl g N ‘ Project Definition Complete ‘ ‘ Q4 2013 ‘ ‘
Current Status: Construction Legislative Districts: 19 ‘ Preliminary Engineering Start‘ ‘ Q12014 ‘ ‘
Project Description ‘ Environmental Complete ‘ ‘ Q4 2014 ‘ ‘
The side slope along this section of US 101 is experiencing slope failure. This project will ‘ Right of Way Complete ‘ ‘ Q12015 ‘ ‘
stabilize the slope and reduce the risk of roadway closures. ‘ - t‘ ‘ Q2 2015 ‘ ‘

ontract Advertisemen
Contractor 008756 - Rognlin's, Inc. - $3,699,355 - 5/15/15 ‘ Operationally Commete‘ ‘ 042015 ‘ ‘

Award Amount:

Project Cost Summary ($ in Thousands)

. . N Leg. Initial ‘ Current Leg. Current Approved
Anticipated Project Benefits ‘ Project Status Budget Budget Cost
| Preliminary Engineering | $0 $0 | $605 |
| Right of Way | $0 | $0 | $14 |
| Construction | $0 | $0 | $4,743 |
| Total | $0 | $0 | ss3e2 |
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total
Prelim Engineering $0 $0 $605 $605
Right of Way $0 $0 $14 $14
Construction $0 $0 $4,743 $4,743
Total $0 $0 $5,362 $5,362

Project Web Site: http://www.wsdot.wa.gov/Projects/US101/NSalmonCrkBridgeSlope/

Change Orders Web Site:
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